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Our challenge – a 2 week works window to collaboration with Brierty, Perth Airport's road Our team worked through the night to minimise the 

dismantle, re-engineer and re-install two large building contractor, for all access to site. impact of road closures. The gantries were clad with 
Initial engineering fabrication on the above ground format APN Digital Gantry Signs across the new mesh, and following engineering certification, web 
structure involved fabricating four new column Airport Drive at Perth's International Airport.  Due to cams were cabled in and commissioned. Extensive 
extensions to increase the height from the top of the 

Main Roads regulations, the Digital Gantry's had to testing of all the digital elements ensued to ensure 
roadway to the base of the signs. The new 

be raised one metre higher in their new location on the screens displayed imagery with issues.extensions had to be precision engineered to ensure 
Implementation of a traffic management plan to this major access route. the base plates would align "millimetre perfect" to 
minimise risks on this important Airport access road the base plates on the existing columns.
was imperative.

The new footings on Airport Drive were installed 14 

We developed a specific works programme that months prior to the signs being relocated from 
Our team were on site for each day's pre-start 

involved one week of day works, followed by a week Brearley Ave, before Airport Drive was officially 
meeting and the night works pre-start to ensure 

of night works to accommodate all users of this opened to the public. This involved working on a 
OH&S compliance. In this way we were able to keep 

major Airport access road, and to ensure the signs 50% complete road, and required critical 
a tight handle on progress, ensuring that updates 

were only ''off-line'' for 2 weeks. This was a key 
were sent to all key stake holders daily. 

project criteria to all stake holders. 

The digital tiles were removed and stored during the 

relocation works to avoid damage to the tiles.



As with any project, safety and environmental factors always 

play their part! On this job the total fire ban during our 

installation timeframe (February 2016) challenged our adherence 

to the construction programme and resulted in us finding 

alternative safe work methods to cut the CCTV camera poles off 

and delays to cutting off bolts.

Our scope of works included:

•  Design
•  Geotechnical 
•  Structural Engineering
•  New footings on Airport Drive
•  Mesh Cladding 
•  Ground works 
•  Electrical & data works 
•  OSHE & permits
•  Traffic management
•  Electrical connections & digital signage commissioning
•  Painting of extensions and mesh
•  Project Management
•  Fabrication of x4 new extensions

One of the critical, challenging and key design elements was 
ensuring the new footings on Airport Drive and the new 
extensions aligned with the existing columns. The new footings 
on Airport Drive were staggered so both inside columns were on 
the same footing (due to the minimal width on Airport Drive 
compared to the signs former location on Brearley Ave). 

Despite the scale and complexities of this project the client was 
delighted – “Well done everyone, great couple of weeks work!”

The Digital Signs are presently the largest outdoor Digital Signs 
in Perth and are some of the largest in Australia.
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To discuss your own digital signage strategy
please don’t hesitate to get in touch.

Tel: 08 9274 5151
Email: tim@signsandlines.com
www.digitalsignagewa.com.au

S&L Digital Signage, 5 Meliador Way, Midvale, Perth WA 6056


	1: Page 3
	Page 2
	Page 3
	Page 4

